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AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS THURSDAY, JUNE 15, TO
INCLUDE WEDNESDAY, JUNE 14)

A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL 
OPERATIONS.

B. PERSONNEL ON-SCENE: 6/12/95
EPA - 2 
TAT - 2 
ERCS -13

6/13/95 
EPA - 2 
TAT - 2 
ERCS -13 
BCPD - 5

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL 
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

D. WEATHER CONDITIONS: TEMPERATURES IN THE MID 80'S, 
SUNNY AND MILD.

E. MEDICAL MONITORING FOR BLOOD PRESSURE, PULSE, BODY 
TEMPERATURE, AND BODY WEIGHT CONDUCTED BEFORE AND 
AFTER ALL HOT ZONE OPERATIONS.

F. ESTIMATED COSTS: COSTS TO DATE

06/15/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

$ 39,033
$ 61,952
$ 875,494
$ 126,294
$ 33,190

$ 83,500 
$ 96,000 
$1,350,000 
$ 155,000 
$ 34,500 
$ 236,000

TOTAL $1,135,963 $1,955,000

G. FAS MCDONALD ON-SITE.

H. BALTIMORE CITY POLICE DEPARTMENT (BCPD) ON-SITE 
06/14/95 TO INVESTIGATE OVERNIGHT BREAK-IN OF ERCS 
TRAILER.

II. ACTIONS TAKEN

A. ERCS COMPLETED TANK CLEANING OPERATIONS IN THE SUB- 
BASEMENT AREA OF THE MAIN BUILDING.

B. ERCS CONTINUED THE CLEAN-UP OF THE SUB-BASEMENT AND



LACQUER BUILDING BASEMENT FROM TANK CLEANING 
OPERATIONS.

C. ERCS CHEMIST BEGAN PREPPING OVERPACKED DRUMS FROM 
BULKING, CONSOLIDATION, AND TANK CLEANING 
OPERATIONS FOR FUTURE DISPOSAL.

D. ERCS BEGAN DECON PROCEDURES FOR SITE EQUIPMENT.

E. ERCS BEGAN THE LOADING OF PPE AND PIGMENT INTO A 
ROLL-OFF FOR FUTURE DISPOSAL.. TAT PROVIDED 
CONTINUOUS AIR MONITORING FOR OFF-SITE MIGRATION OF 
PARTICULATES DURING ALL PPE AND PIGMENT LOADING 
OPERATIONS; NO OFF-SITE MIGRATION OF PARTICULATES 
WAS DETECTED.

F. RCRA EMPTY DRUMS AND SMALL CONTAINERS SHIPPED OFF­
SITE FOR DISPOSAL 06/15/95.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE CLEAN-UP FROM TANK CLEANING 
OPERATIONS IN THE SUB-BASEMENT AND BASEMENT OF THE 
LACQUER BUILDING.

B. ERCS TO CONTINUE TO DECON EQUIPMENT AND TOOLS.

C. ERCS TO HEPA-VAC SUB-BASEMENT AND DRUM STAGING 
ROOM.

D. OVERPACKED DRUMS FROM CONSOLIDATION AND BULKING 
OPERATIONS, PPE, AND PIGMENTS TO BE TRANSPORTED 
OFF-SITE FOR DISPOSAL.

E. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH 
LOCAL, STATE, AND FEDERAL AGENCIES.

★★★★★★★★★★★★★★★★★★★ 
ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




